Early TRMM Operations Delivery Schedule

Preliminary Del. Delivery .
Memo to CM Package to CM Tes(tDPOl?ntODg%ery
: . (SS to CM) (SS to CM)
Delivery Reminder
Subsystem CMto SS)
( 0 Preliminary Del. Test Plan to Delivery Package
Memo to DAAC | Documentation Delivery
(CM to DAAC) (SS to Doc) (CM to DAAC)
Continuing Operations 12/26/97 01/09/98 01/23/98 01/30/98
1.0,2.0, 3.0
Hourly Processing 01/09/98 01/23/98 02/06/98 02/13/98
12.0,4.1-4.6, 5.0, 6.0, 9.0
Monthly SRB/TOA Processing 01/23/98 02/06/98 02/20/98 02/27/98
11.0,11.1, 9.1, 10.0
Monthly Synoptic Processing 02/06/98 02/20/98 03/06/98 03/13/98
6.1,7.1,7.2,8.0
Continuing Operations 02/20/98 03/06/98 03/20/98 03/27/98
1.0,2.0,3.0
Hourly Processing 03/06/98 03/20/98 04/03/98 04/10/98
12.0,4.1-4.6, 5.0, 6.0, 9.0
Monthly SRB/TOA Processing 03/20/98 04/03/98 04/17/98 04/24/98
11.0,11.1, 9.1, 10.0
Monthly Synoptic Processing 04/03/98 04/17/98 05/01/98 05/08/98

6.1,7.1,7.2,8.0
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